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Date:  January 17, 2013 
 
To:  Colorado Transportation Commission 
 
From:  Timothy J. Harris, Chief Engineer 
 
Subject:   Program and Program Management Changes 
 
 
In an attempt to be proactive and avoid surprises or concerns in the future, I wanted to begin 
discussions with you regarding what I see as major changes to CDOT’s program of construction 
projects. 
 
In September, you approved distribution of $69.5 million to various projects in the Regions.  
That distribution came with the understanding that any unused funds would be returned to the 
Commission rather than remaining in Region pools.   That has always been the practice with  
SB 1 funds and allocations from the Transportation Commission Contingency, usually for 
emergency projects, but had not been done on “normal” projects.  This prompted the need to 
make people aware of the requirement so that the funds can be tracked.   
 
Now as we move forward with the development of the RAMP program, I understand that both 
the Asset Management and Partnership elements of the program will have projects selected and 
budgeted using a statewide, value based methodology rather than after a Regional allocation 
process as has been our past practice.  Again, this is a change that will require some internal and 
external discussions.  
 
I see both of these changes as being starting points in moving us to statewide project selection 
and expenditure management on many more or all projects.   Future discussions on Resource 
Allocation and development of our Cash Management System will codify these changes over the 
next 12 months.   
 
A challenge will be to find that balance point of controls which allows effective management of 
funds as well as timely decisions.  I don’t foresee having the same policies for all types of funds 
or budgets as all funds don’t share the same features or restrictions.  Discussion of options and 
clear communication of decisions will be critical. 
 
As we’ve done with the ARRA and Bridge Enterprise programs, we will need a more deliberate 
management of our program elements including: 

 

  



• Cost estimates of annual expenditures, rather than total project costs; 

• Improved coordination of project schedules and resource assignment; 

• Improved financial monitoring and reporting; and 

• Improved internal controls on project budgeting. 
 
I look forward to discussions this month and in future months as we go through these changes. 

 
 
 
 


